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ESTIMATE RUN 06/23/2006

ESTIMATE SUMMARY 09:38:28

CONTID: C15510         ESTIMATE NO: 0001 PROG 2005

PCN: 15510-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

06 Chips - SH 113(SH 138 - N.) PERCENT TIME:

PROJECT NO: STA 1131-005                  

06 Chips - SH 113(SH 138 - N.)

NAME OF ROAD: 113A

PROJECT COUNTIES: LOGAN

CONTRACTOR:

A-1 CHIPSEAL COMPANY PAY PERIOD ENDING 06/23/2006 DATE TIME STARTED 06/05/2006

1935 SNOWY OWL DRIVE DATE LET 02/02/2006 DATE WORK BEGAN

 DATE AWARDED 02/09/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/02/2006 DATE ACCEPTED

BROOMFIELD CO 80020     303/464-9267 DATE NOTICE TO PROCEED 06/05/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 662,550.48 PARTICIPATING $ $ 602,105.48

AWARD PROJECT AMT: 674,674.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -10,120.11

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

73.08

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

6/30/2006 ??:??:??

6/30/2006 ??:??:??

90.88%

60,445.00

602,105.48

602,105.48

591,985.37

$

$

$

$

602,105.48

0.00

602,105.48

0.00

602,105.48

-10,120.11

0.00

591,985.37

0.00

AMOUNT DUE 591,985.37 591,985.37

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 591,985.37

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

19.0
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PCN: 15510-BID    ESTIMATE RUN 06/23/2006

PROJECT: STA 1131-005                  ESTIMATE NO: 0001 09:38:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *COVER COAT MATERIAL (TYPE II)(SPECIAL) 306,014.000 0.000

SY  306,014.000 306,014.00

1.00000 306,014.000 306,014.00

409-02055  
 

0010 EMULSIFIED ASPHALT (RAPID-SETTING-2P)(POLYMERIZED) 137,889.000 0.000

GAL 137,889.000 165,466.80

1.20000 137,889.000 165,466.80

411-10261  
 

0015 *MOBILIZATION 1.000 0.000

L S 1.000 44,334.20

44,334.20000 1.000 44,334.20

626-00000  
 

0020 *EPOXY PAVEMENT MARKING 1,340.000 0.000

GAL 1,340.000 73,700.00

55.00000 1,340.000 73,700.00

627-00005  
 

0025 FLAGGING 133.500 0.000

HOUR 133.500 1,602.00

12.00000 133.500 1,602.00

630-00000  
 

0030 PILOT CAR OPERATION 25.000 0.000

HOUR 24.000 600.00

25.00000 24.000 600.00

630-00001  
 

0035 TRAFFIC CONTROL INSPECTION 8.000 0.000

DAY 8.000 800.00

100.00000 8.000 800.00

630-00007  
 

0040 TRAFFIC CONTROL MANAGEMENT 4.000 0.000

DAY 4.000 400.00

100.00000 4.000 400.00

630-00012  
 

0045 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 34.000 0.000

EACH 30.600 1,530.00

50.00000 30.600 1,530.00

630-80341  
 

0050 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 56.000 0.000

EACH 50.400 3,780.00

75.00000 50.400 3,780.00

630-80342  
 

0055 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000

EACH 7.200 720.00

100.00000 7.200 720.00

630-80343  
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PCN: 15510-BID    ESTIMATE RUN 06/23/2006

PROJECT: STA 1131-005                  ESTIMATE NO: 0001 09:38:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 PORTABLE MESSAGE SIGN PANEL 2.000 0.000

EACH 1.800 5,400.00

3,000.00000 1.800 5,400.00

630-80355  
 

0065 TRAFFIC CONE 500.000 0.000

EACH 450.000 1,350.00

3.00000 450.000 1,350.00

630-80380  
 

0070 *MOBILE PAVEMENT MARKING ZONE 2.000 0.000

DAY 2.000 2,000.00

1,000.00000 2.000 2,000.00

630-80520  
 

0075 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0080 F/A OJT COLORADO TRAINING PROGRAM 3,200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0081 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR 
CHIPS/GRADATION

-5,841.520 0.000

DOL -5,841.520 -5,841.52

1.00000 -5,841.520 -5,841.52

900-00006  
 

0085 F/A ON-THE-JOB TRAINEE 800.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0090 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

CAT 0200 $601,855.48 601,855.48CURRENT AMT 662,300.48 $$

CAT NO0400 CONSTRUCTION ENGINEEERING 

0095 SANITARY FACILITY 1.000 0.000

EACH 1.000 250.00

250.00000 1.000 250.00

620-00020  
 

CAT 0400 $250.00 250.00CURRENT AMT 250.00 $$

PROJECT TOTAL 602,105.48 $ 602,105.48CURRENT AMT 662,550.48 $$


